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Ull Permitting Chronology 
i

most important events/dates leading to surety release)
(fast update 1219191)

DOGM receives Ull permit application (NOD.

DOGM approval of Ull Notice of Intention (@ZSO acres
disturbance proposed), Board Contract/Self-bond,
$974,31 2 reclamation estimate.

Ull/CF&l revised permit application received by DOGM.
New processing plant and tailings impoundment
proposed, old lron Springs Plant to be
decommissioned.

Board approves of amount and form of surety for
revised permit application.

Ull notifies DOGM they have reclaimed @328 acres of
disturbance in lron Springs area according to June
1977 approved plan.

Ull notifies DOGM in writing of indefinate suspension of
mining operations. Construction of new mil/plant and
expanded Comstock Pit mining put on hold.

Ull letter to DOGM requesting written release from
reclaimed areas inspected by DOGM on April 29181
(@ge+ acres).

DOGM responds to Ull request, but only offers
suggestions for obtaining partial release.

DOGM inspection. Reclaimed areas show improvement.
We will continue monitoring revegetation success for 3
year period or until 70o/o cover achieved.

Ull prepares detailed breakdown of actual disturbed
acreage by their mining activities. Summarizes areas
reclaimed and those areas to be reclaimed (556 total
acres disturbed).



August 29, 1984

August 19,1986

September 18, 1989

February 12, 1990

October 2, 1991

December 5, 1991

M021001.3

' -2-

DOGM releases 263 acres as being successfully
reclaimed. Surety estimate was revised by DOGM to
$217,421 (1 987 dollars).

DOGM releases another 185 acres of reclaimed
disturbance (95 acres remain to be reclaimed).

DOGM releases 59 acres of remaining 95 (36 acres
remain).

DOGM received permit transfer documents to effectively
tranfer remaining 36 acres to Geneva Steel as part of a
permit transfer. Transfer Agreement is awaiting DOGM
Director's signature.

Board approves of Geneva Steel's Interim Reclamation
Surety. Ull's 36-acre parcel is included. Final signing
of permit transfer pending.

Board approves of Ull's request for release from their
Mined Land Reclamation Contract/Self-bond. Permit
transfer documents finalized by DOGM. Operator to be
formally notified accordingly.


